

- Task
- 1) Alumni Center construction
 - 2) Lewis ISB design
 - 3) Lewis ISB construction
 - 4) Huestis Zebrafish NIH...
 - 5) Huestis Zebrafish const.
 - 6) E.C. Residence Hall...
 - 7) E.C. Residence Hall const
 - 8) Fenton Hall design
 - 9) Fenton construction
 - 10) Chiles/ Anstett (Gilber) design
 - 11) Chiles/Anstett construction
 - 12) Allen Hall design
 - 13) Allen Hall construction 1
 - 14) Straub Hall ph. 1 design
 - 15) Straub ph. 1a construction
 - 16) Straub ph. 1b construction
 - 17) Parking Lots: EC, NS design
 - 18) Parking const
 - 19) Science Library study
 - 20) Longhouse Expansion study
 - 21) Human Phys/PARS study
 - 22) Student Success Ctr. study
 - 23) Res. Hall studies
 - 24) EMU Addition design
[MB + EE] - tentative, total 1.0
 - 25) Recreation Ctr design
[GM + EE]- tentative, total 1.0
 - 26) Agate Hall design?
 - 27) Agate Hall const?
 - 28) Peterson Post Occ Evals
 - 29) Lokey LabPost Occ Evals
 - 30) HEDCO Post Occ Eval
 - 31) ECRH Post Design Eval
 - 32) ADA Stds update and...
 - 33) Chapman Hall design?
[CS] - tentative
 - 34) Chapman const?
 - 35) Residence Hall design...
 - 36) Susan Campbell remodel
 - 37) admin relocations to Ph & Sur
 - 38) Oregon H. space planning
 - 39) MNCH next expansion...
 - 40) PE & Rec turf fields
 - 41) UO Data Center (see Allen Hall)
 - 42) OIMB facilities plan

